

ID	Task Name	Duration	Start	Finish	August	September	October	November	December	January	February	March	April	May	June
1	<b>Community of scholars implementation plan</b>	<b>78 days?</b>	<b>Mon 9/29/08</b>	<b>Wed 1/14/09</b>											
13	Leadership Team retreat discussion 1	1 day?	Mon 9/29/08	Mon 9/29/08			9/29								
99	Implementation plan revision	7 days?	Tue 9/30/08	Wed 10/8/08											
4	Strategic Planning Committee review and comment	1 day?	Thu 10/9/08	Thu 10/9/08			10/9								
104	Implementation plan revision	6 days?	Fri 10/10/08	Fri 10/17/08											
17	SPC & LT Report and call for campus feedback	19 days?	Mon 10/20/08	Thu 11/13/08											
7	Leadership Team retreat discussion 2	1 day?	Fri 11/14/08	Fri 11/14/08				11/14							
19	Implementation plan final revision	17 days?	Mon 11/17/08	Tue 12/9/08											
20	Electronic signoff by Leadership Team	1 day?	Wed 12/10/08	Wed 12/10/08					12/10						
103	Strategic Planning Committee review and approval	1 day?	Thu 12/11/08	Thu 12/11/08					12/11						
22	Create materials for campus distribution	23 days?	Fri 12/12/08	Tue 1/13/09											
23	<b>Campus communication of final plan</b>	<b>1 day?</b>	<b>Wed 1/14/09</b>	<b>Wed 1/14/09</b>											
102															
2															
101	Implementation plan development	21 days?	Mon 9/22/08	Mon 10/20/08											
16	Leadership Team retreat discussion 1	1 day?	Tue 10/21/08	Tue 10/21/08			10/21								
100	Implementation plan revision	6 days?	Wed 10/22/08	Wed 10/29/08											
29	Strategic Planning Committee review and comment	1 day?	Thu 10/30/08	Thu 10/30/08			10/30								
30	Implementation plan revision	6 days?	Fri 10/31/08	Fri 11/7/08											
31	SPC & LT Report and call for campus feedback	26 days?	Mon 11/10/08	Mon 12/15/08											
21	Leadership Team retreat discussion 2	1 day?	Tue 12/16/08	Tue 12/16/08					12/16						
105	Implementation plan final revision	19 days?	Wed 12/17/08	Mon 1/12/09											
106	Electronic signoff by Leadership Team	1 day?	Tue 1/13/09	Tue 1/13/09						1/13					
24	Strategic Planning Committee review and approval	1 day?	Thu 1/15/09	Thu 1/15/09						1/15					
25	Create materials for campus distribution	11 days?	Fri 1/16/09	Fri 1/30/09											
26	<b>Campus communication of final plan</b>	<b>1 day?</b>	<b>Mon 2/2/09</b>	<b>Mon 2/2/09</b>											
27															
28	<b>Technology vision and strategy</b>	<b>116 days?</b>	<b>Mon 9/22/08</b>	<b>Mon 3/2/09</b>											
109	Implementation plan development	39 days?	Mon 9/22/08	Thu 11/13/08											
108	Leadership Team retreat discussion 1	1 day?	Fri 11/14/08	Fri 11/14/08				11/14							
107	Implementation plan revision	18 days?	Mon 11/17/08	Wed 12/10/08											
32	Strategic Planning Committee review and comment	1 day?	Thu 12/11/08	Thu 12/11/08					12/11						
33	Implementation plan revision	23 days?	Fri 12/12/08	Tue 1/13/09											
34	SPC & LT Report and call for campus feedback	14 days?	Wed 1/14/09	Mon 2/2/09											
35	Leadership Team retreat discussion 2	1 day?	Tue 2/3/09	Tue 2/3/09						2/3					
36	Implementation plan final revision	5 days?	Wed 2/4/09	Tue 2/10/09											
37	Electronic signoff by Leadership Team	1 day?	Wed 2/11/09	Wed 2/11/09											

Project: Strategic Action Planning  
Date: Thu 11/6/08

Task		Progress		Summary		External Tasks		Deadline	
Split		Milestone		Project Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	August	September	October	November	December	January	February	March	April	May	June
38	Strategic Planning Committee review and approval	1 day?	Thu 2/12/09	Thu 2/12/09								2/12			
39	Create materials for campus distribution	11 days?	Fri 2/13/09	Fri 2/27/09											
40	Campus communication of final plan	1 day?	Mon 3/2/09	Mon 3/2/09											
41															
42	<b>Online vision and strategy</b>	<b>116 days?</b>	<b>Mon 9/22/08</b>	<b>Mon 3/2/09</b>											
43	Implementation plan development	62 days?	Mon 9/22/08	Tue 12/16/08											
44	Leadership Team retreat discussion 1	1 day?	Wed 12/17/08	Wed 12/17/08											
45	Implementation plan revision	21 days?	Thu 12/18/08	Thu 1/15/09											
46	Strategic Planning Committee review and comment	1 day?	Fri 1/16/09	Fri 1/16/09											
47	Implementation plan revision	3 days?	Mon 1/19/09	Wed 1/21/09											
48	SPC & LT Report and call for campus feedback	8 days?	Thu 1/22/09	Mon 2/2/09											
49	Leadership Team retreat discussion 2	1 day?	Tue 2/3/09	Tue 2/3/09											
50	Implementation plan final revision	5 days?	Wed 2/4/09	Tue 2/10/09											
51	Electronic signoff by Leadership Team	1 day?	Wed 2/11/09	Wed 2/11/09											
52	Strategic Planning Committee review and approval	1 day?	Thu 2/12/09	Thu 2/12/09											
53	Create materials for campus distribution	11 days?	Fri 2/13/09	Fri 2/27/09											
54	Campus communication of final plan	1 day?	Mon 3/2/09	Mon 3/2/09											
55															
56	<b>Budget process</b>	<b>136 days?</b>	<b>Mon 9/22/08</b>	<b>Mon 3/30/09</b>											
57	Implementation plan development	75 days?	Mon 9/22/08	Fri 1/2/09											
58	Leadership Team retreat discussion 1	1 day?	Mon 1/5/09	Mon 1/5/09											
59	Implementation plan revision	12 days?	Tue 1/6/09	Wed 1/21/09											
60	Strategic Planning Committee review and comment	1 day?	Thu 1/22/09	Thu 1/22/09											
61	Implementation plan revision	6 days?	Fri 1/23/09	Fri 1/30/09											
62	SPC & LT Report and call for campus feedback	20 days?	Mon 2/2/09	Fri 2/27/09											
63	Leadership Team retreat discussion 2	1 day?	Mon 3/2/09	Mon 3/2/09											
64	Implementation plan final revision	5 days?	Wed 3/4/09	Tue 3/10/09											
65	Electronic signoff by Leadership Team	1 day?	Wed 3/11/09	Wed 3/11/09											
66	Strategic Planning Committee review and approval	1 day?	Thu 3/12/09	Thu 3/12/09											
67	Create materials for campus distribution	11 days?	Fri 3/13/09	Fri 3/27/09											
68	Campus communication of final plan	1 day?	Mon 3/30/09	Mon 3/30/09											
69															
70	<b>Community engagement</b>	<b>152 days?</b>	<b>Mon 9/22/08</b>	<b>Tue 4/21/09</b>											
71	Implementation plan development	96 days?	Mon 9/22/08	Mon 2/2/09											
72	Leadership Team retreat discussion 1	1 day?	Tue 2/3/09	Tue 2/3/09											
73	Implementation plan revision	6 days?	Wed 2/4/09	Wed 2/11/09											
74	Strategic Planning Committee review and comment	1 day?	Thu 2/12/09	Thu 2/12/09											

Project: Strategic Action Planning Date: Thu 11/6/08	Task		Progress		Summary		External Tasks		Deadline	
	Split		Milestone		Project Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	August	September	October	November	December	January	February	March	April	May	June
75	Implementation plan revision	6 days?	Fri 2/13/09	Fri 2/20/09											
76	SPC & LT Report and call for campus feedback	31 days?	Mon 2/23/09	Mon 4/6/09											
77	Leadership Team retreat discussion 2	1 day?	Tue 4/7/09	Tue 4/7/09											
78	Implementation plan final revision	1 day?	Wed 4/8/09	Wed 4/8/09											
79	Electronic signoff by Leadership Team	1 day?	Thu 4/9/09	Thu 4/9/09											
80	Strategic Planning Committee review and approval	1 day?	Fri 4/10/09	Fri 4/10/09											
81	Create materials for campus distribution	6 days?	Mon 4/13/09	Mon 4/20/09											
82	Campus communication of final plan	1 day?	Tue 4/21/09	Tue 4/21/09											
83															
84	<b>International vision and strategy</b>	<b>161 days?</b>	<b>Mon 9/22/08</b>	<b>Mon 5/4/09</b>											
85	Implementation plan development	115 days?	Mon 9/22/08	Fri 2/27/09											
86	Leadership Team retreat discussion 1	1 day?	Mon 3/2/09	Mon 3/2/09											
87	Implementation plan revision	7 days?	Tue 3/3/09	Wed 3/11/09											
88	Strategic Planning Committee review and comment	1 day?	Thu 3/12/09	Thu 3/12/09											
89	Implementation plan revision	3 days?	Fri 3/13/09	Tue 3/17/09											
90	SPC & LT Report and call for campus feedback	11 days?	Mon 3/23/09	Mon 4/6/09											
91	Leadership Team retreat discussion 2	1 day?	Tue 4/7/09	Tue 4/7/09											
92	Implementation plan final revision	10 days?	Wed 4/8/09	Tue 4/21/09											
93	Electronic signoff by Leadership Team	1 day?	Wed 4/22/09	Wed 4/22/09											
94	Strategic Planning Committee review and approval	1 day?	Thu 4/23/09	Thu 4/23/09											
95	Create materials for campus distribution	6 days?	Fri 4/24/09	Fri 5/1/09											
96	Campus communication of final plan	1 day?	Mon 5/4/09	Mon 5/4/09											
97															
98	<b>Integrated student experience</b>	<b>180 days?</b>	<b>Mon 9/22/08</b>	<b>Fri 5/29/09</b>											
121	Implementation plan development	115 days?	Mon 9/22/08	Fri 2/27/09											
120	Leadership Team retreat discussion 1	1 day?	Tue 4/7/09	Tue 4/7/09											
119	Implementation plan revision	1 day?	Wed 4/8/09	Wed 4/8/09											
118	Strategic Planning Committee review and comment	1 day?	Thu 4/9/09	Thu 4/9/09											
117	Implementation plan revision	6 days?	Fri 4/10/09	Fri 4/17/09											
116	SPC & LT Report and call for campus feedback	10 days?	Mon 4/20/09	Fri 5/1/09											
115	Leadership Team retreat discussion 2	1 day?	Mon 5/4/09	Mon 5/4/09											
114	Implementation plan final revision	10 days?	Tue 5/5/09	Mon 5/18/09											
113	Electronic signoff by Leadership Team	1 day?	Tue 5/19/09	Tue 5/19/09											
112	Strategic Planning Committee review and approval	1 day?	Wed 5/20/09	Wed 5/20/09											
111	Create materials for campus distribution	6 days?	Thu 5/21/09	Thu 5/28/09											
110	Campus communication of final plan	1 day?	Fri 5/29/09	Fri 5/29/09											

Project: Strategic Action Planning  
Date: Thu 11/6/08

Task		Progress		Summary		External Tasks		Deadline	
Split		Milestone		Project Summary		External Milestone			